
ID Start
1 Wed 10/15/03

2 Mon 1/26/04

3 Fri 6/25/04

4 Fri 7/2/04

5 Fri 7/16/04

6 Mon 2/9/04

7 Wed 7/7/04

8 Mon 8/2/04

9 Mon 8/9/04

10 Fri 10/8/04

11 Fri 11/5/04

12 Fri 12/3/04

13 Mon 8/16/04

14 Mon 8/23/04

15 Mon 8/23/04

16 Mon 10/25/04

17 Mon 10/25/04

18 Fri 12/3/04

19 Mon 12/20/04

20 Mon 12/20/04

21 Tue 12/28/04

22 Wed 1/5/05

23 Fri 2/4/05

24 Fri 2/18/05

25 Mon 2/21/05

26 Wed 2/23/05

27 Mon 2/28/05

28 Fri 4/8/05

29 Tue 4/12/05

30 Wed 4/13/05

31 Mon 4/25/05

32 Thu 4/28/05

33 Tue 5/3/05

Requirement Analysis (SREC) 1/23

Design (GFS) 7/9

Last Design Review 6/25

COTS Freeze Date 7/2

AWIPS Common Freeze Date 7/16

CUT (GFS) 7/30

PVCS Code Chk-in 7/30

Government CM Build 8/6

GFS Handoff 8/9

SMM Handoff 10/8

Training Material Handoff 11/5

UM Handoff 12/3

IRR0 8/16

IRR1 8/23

Pre-SwIT 10/22

 I R R2 10/25

12/17S w I T

Last DR Check-in Before SIT 12/3

I P R #1 12/20

S I T 2/18

Integrated Alpha Test 2/18

Alpha CD to WDTB 1/5

Last DR Check-in 2/4

IPR #2 2/18

SyAT dry run 2/25

Beta Test 4/20

BDR 2/28

Last Beta Fix Check-in 4/8

TRR 4/12

SyAT 4/19

Brief Regions on Installation 4/25

S V R 4/28

Start Deployment 5/3

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2004 2005

Draft OB5 Schedule                                      Wed 5/19/04 
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